
	
  

Remodeling	
  or	
  Renovation	
  Preparation	
  Guide	
  
	
  

If	
  you	
  are	
  thinking	
  about	
  upgrading	
  your	
  house	
  with	
  a	
  remodel	
  or	
  renovation	
  there	
  are	
  a	
  few	
  steps	
  to	
  take	
  before	
  the	
  project	
  starts.	
  The	
  state	
  law	
  says	
  that	
  any	
  
project	
  that	
  will	
  exceed	
  a	
  cost	
  of	
  $1,000.00	
  is	
  required	
  to	
  get	
  a	
  permit	
  from	
  the	
  building	
  permit,	
  tandem	
  with	
  this	
  law	
  is	
  that	
  a	
  homeowner	
  not	
  following	
  the	
  proper	
  

permitting	
  protocol	
  will	
  not	
  be	
  able	
  to	
  add	
  the	
  “additional	
  square	
  footage”	
  to	
  their	
  property.	
  Here	
  is	
  a	
  timeline	
  of	
  events	
  to	
  help	
  you	
  plan	
  and	
  know	
  what	
  to	
  anticipate	
  as	
  
your	
  project	
  gets	
  underway.	
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  Step	
  7	
  

Meet	
  with	
  an	
  
architect	
  or	
  
designer	
  to	
  

collaborate	
  your	
  
ideas	
  &	
  theirs	
  to	
  
see	
  what	
  would	
  

be	
  best.	
  

	
  

	
  
	
  
	
  
	
  
	
  
	
  
	
  
	
  

Estimated	
  Time:	
  	
  
5	
  days	
  

 Architect	
  transfers	
  
ideas	
  to	
  paper	
  or	
  
digital	
  format	
  

	
  
	
  
	
  

*Prices	
  vary	
  for	
  this	
  service.	
  

	
  
	
  
	
  
	
  
	
  

	
  
	
  
	
  

Estimated	
  Time:	
  	
  
5	
  days	
  

	
  

Homeowner	
  looks	
  
over	
  ideas/design.	
  
At	
  this	
  time	
  changes	
  
or	
  modifications	
  are	
  

made	
  	
  
	
  

*This	
  step	
  may	
  go	
  back	
  and	
  
forth	
  depending	
  on	
  changes.	
  

	
  
	
  
	
  

	
  
	
  
	
  
	
  

Estimated	
  Time:	
  
Varies	
  	
  

	
  
	
  
	
  
	
  
	
  

Rough	
  Drawings	
  
approved	
  by	
  
Homeowner	
  	
  

	
  
	
  

Architect	
  designs	
  a	
  
final	
  detailed	
  plan.	
  	
  

	
  
	
  
	
  
	
  
	
  
	
  
	
  

	
  
	
  

Estimated	
  Time:	
  
	
  7-­‐15	
  days	
  

	
  
	
  
	
  
	
  

Designs	
  submitted	
  
to	
  a	
  structural	
  
engineer.	
  	
  

	
  
	
  

Approval	
  from	
  
Structural	
  Engineer.	
  

	
  
	
  
	
  
	
  
	
  

Estimated	
  Time:	
  
	
  3	
  days	
  

	
  	
  
	
  
	
  	
  

Plans	
  sent	
  to	
  
Department	
  of	
  
Planning	
  and	
  
Permitting.	
  	
  

	
  
Plans	
  will	
  either	
  be	
  

approved	
  or	
  
disapproved.	
  	
  

*If	
  disapproved	
  modifications	
  
are	
  made	
  by	
  architect.	
  

	
  
	
  
	
  

	
  
	
  

Estimated	
  Time:	
  
7-­‐10	
  days	
  

	
  

	
  
	
  
	
  
	
  
	
  
	
  

DPP	
  approves	
  
Drawings	
  

	
  
Permit	
  Received.	
  	
  

	
  
Work	
  can	
  begin.	
  	
  

	
  
	
  
	
  
	
  
	
  	
  
	
  
	
  
	
  
	
  

Estimated	
  Time:	
  
1-­‐8	
  weeks	
  for	
  approval	
  


